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ESTIMATE RUN 11/20/2006

ESTIMATE SUMMARY 15:35:26

CONTID: C15144         ESTIMATE NO: 0006 PROG 2005

PCN: 15144-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Wray East & West PERCENT TIME:

PROJECT NO: STA 0343-025                  

US 34: Wray East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 11/20/2006 DATE TIME STARTED 07/05/2006

4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/26/2006 DATE WORK BEGAN

 DATE AWARDED 02/06/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/22/2006 DATE ACCEPTED

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 07/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,819,786.80 PARTICIPATING $ $ 246,350.52

AWARD PROJECT AMT: 4,552,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.36

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

99.26%

35,556.85

246,350.52

246,350.52

246,350.52

$

$

$

$

4,784,229.95

0.00

4,784,229.95

0.00

4,784,229.95

-68,283.96

0.00

4,715,945.99

0.00

AMOUNT DUE 4,715,945.99 246,350.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 246,350.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.0
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 5,239.000 5,239.000

SY  0.000 0.00

3.50000 5,239.000 18,336.50

202-00240  
 

0010 *REMOVAL OF BRIDGE RAILING 544.000 0.000

LF  544.000 4,488.00

8.25000 544.000 4,488.00

202-00425  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,250.000 0.000

LF  1,250.000 2,562.50

2.05000 1,250.000 2,562.50

202-01130  
 

0020 BLADING 448.000 435.500

HOUR 12.500 1,075.00

86.00000 448.000 38,528.00

203-01500  
 

0022 EROSION LOG (12 INCH) CO 003 600.000 600.000

LF  0.000 0.00

11.55000 600.000 6,930.00

208-00002  
 

0025 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

208-00070  
 

0030 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.100 250.00

2,500.00000 0.900 2,250.00

208-00200  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 3.000

EACH 0.000 0.00

133.00000 3.000 399.00

210-00011  
 

0040 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00013  
 

0045 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 122.210 0.000

TON 122.210 611.05

5.00000 122.210 611.05

304-07009  
 

0050 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

270,816.000 270,816.000

SY  0.000 0.00

1.85000 270,816.000 501,009.60

310-00611  
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 
DEPTH 

17,397.000 17,397.000

SYI 0.000 0.00

0.25000 17,397.000 4,349.25

310-00612  
 

0057 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO 002/MR004 285.140 89.730

TON 195.410 25,696.42

131.50000 285.140 37,495.91

403-00720  
 

0060 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 31,505.180 31,505.180

TON 0.000 0.00

50.00000 31,505.180 1,575,259.00

403-33741  
 

0060 MATERIAL ALLOWANCE BOTTOM MAT AGGREGATE 0.000

TON 0.000 0.00

15.46000 0.000 0.00

0065 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 32,938.460 32,938.460

TON 0.000 0.00

55.45000 32,938.460 1,826,437.61

403-33751  
 

0065 MATERIAL ALLOWANCE TOP MAT AGGREGATE 0.000

TON 0.000 0.00

15.46000 0.000 0.00

0068 EMULSIFIED ASPHALT (CSS-1H) CO 004/MR006 7,403.000 10,145.000

GAL -2,742.000 -5,100.12

1.86000 7,403.000 13,769.58

411-10253  
 

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,688.000 0.000

LF  1,688.000 25,151.20

14.90000 1,688.000 25,151.20

606-00301  
 

0075 *TRANSITION TYPE 3G 12.000 0.000

EACH 9.000 8,550.00

950.00000 9.000 8,550.00

606-01370  
 

0080 *TRANSITION TYPE 3J 1.000 0.000

EACH 1.000 555.00

555.00000 1.000 555.00

606-01385  
 

0085 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 945.00

945.00000 1.000 945.00

606-01390  
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *END ANCHORAGE (FLARED) 11.000 0.000

EACH 11.000 16,115.00

1,465.00000 11.000 16,115.00

606-02005  
 

0095 *BRIDGE RAIL TYPE 10R 544.000 0.000

LF  544.000 95,200.00

175.00000 544.000 95,200.00

606-11010  
 

0100 *DELINEATOR (FLEXIBLE) (TYPE I) CO 004/MR007 0.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00041  
 

0101 DELINEATOR (TYPE I) CO 004/MR010 295.000 295.000

EACH 0.000 0.00

32.00000 295.000 9,440.00

612-00001  
 

0105 *DELINEATOR (FLEXIBLE) (TYPE II) CO 004/MR008 0.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00042  
 

0106 DELINEATOR (TYPE II) CO 004/MR011 116.000 116.000

EACH 0.000 0.00

29.00000 116.000 3,364.00

612-00002  
 

0110 *DELINEATOR (FLEXIBLE) (TYPE III) CO 004/MR009 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00043  
 

0111 DELINEATOR (TYPE III) CO 004/MR012 40.000 40.000

EACH 0.000 0.00

30.00000 40.000 1,200.00

612-00003  
 

0115 *SIGN PANEL (CLASS II) 64.000 0.000

SF  0.000 0.00

20.40000 0.000 0.00

614-00012  
 

0120 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 56.000 0.000

LF  0.000 0.00

20.70000 0.000 0.00

614-01585  
 

0125 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

614-01588  
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *RUMBLE STRIP (GRINDING) 58,576.000 58,576.000

LF  0.000 0.00

0.15000 58,576.000 8,786.40

614-80387  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.870

L S 0.000 0.00

17,400.00000 0.870 15,138.00

625-00000  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

95,000.00000 1.000 95,000.00

626-00000  
 

0145 *PAVEMENT MARKING PAINT 3,013.000 3,013.000

GAL 0.000 0.00

29.75000 3,013.000 89,636.75

627-00001  
 

0150 *EPOXY PAVEMENT MARKING 579.000 558.000

GAL 21.000 1,407.00

67.00000 579.000 38,793.00

627-00005  
 

0155 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

629-01031  
 

0160 *FLAGGING 6,500.000 5,017.000

HOUR 609.000 12,789.00

21.00000 5,626.000 118,146.00

630-00000  
 

0165 *PILOT CAR OPERATION 640.000 640.000

HOUR 0.000 0.00

40.00000 640.000 25,600.00

630-00001  
 

0170 *TRAFFIC CONTROL INSPECTION 60.000 37.000

DAY 20.000 1,720.00

86.00000 57.000 4,902.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 84.000 62.000

DAY 22.000 11,880.00

540.00000 84.000 45,360.00

630-00012  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 63.000

EACH 0.000 0.00

75.00000 63.000 4,725.00

630-80342  
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

85.00000 7.200 612.00

630-80343  
 

0186 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO 002/MR003 128.000 115.200

SF  0.000 0.00

23.22000 115.200 2,674.94

630-80344  
 

0187 PORTABLE MESSAGE SIGN PANEL CO 002/MR001 2.000 1.800

EACH 0.000 0.00

6,989.25000 1.800 12,580.65

630-80355  
 

0189 DRUM CHANNELIZING DEVICE CO 002/MR002 200.000 180.000

EACH 0.000 0.00

46.57000 180.000 8,382.60

630-80360  
 

0190 *TRAFFIC CONE 300.000 189.900

EACH 0.000 0.00

9.40000 189.900 1,785.06

630-80380  
 

0192 MOBILE PAVEMENT MARKING ZONE CO 002/MR005 1.000 1.000

L S 0.000 0.00

3,112.00000 1.000 3,112.00

630-80510  
 

0195 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A ASPHALT PAVEMENT INCENTIVE 92,792.050 50,316.580

F A 42,475.470 42,475.47

1.00000 92,792.050 92,792.05

700-70012  
 

0205 F/A FUEL COST ADJUSTMENT 5,094.940 5,094.940

F A 0.000 0.00

1.00000 5,094.940 5,094.94

700-70016  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15144-BID    ESTIMATE RUN 11/20/2006

PROJECT: STA 0343-025                  ESTIMATE NO: 0006 15:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0255 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000 0.000

DOL -20.000 -20.00

1.00000 -20.000 -20.00

900-00006  
 

CAT 0200 $246,350.52 4,767,447.59CURRENT AMT 4,802,286.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,700.00000 1.000 7,700.00

620-00002  
 

0240 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,700.00000 1.000 7,700.00

620-00012  
 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020  
 

0250 F/A PHONE SERVICE (LONG DISTANCE) 1,500.000 782.350

F A 0.000 0.00

1.00000 782.350 782.35

700-70220  
 

CAT 0400 $0.00 16,782.35CURRENT AMT 17,500.00 $$

PROJECT TOTAL 246,350.52 $ 4,784,229.94CURRENT AMT 4,819,786.80 $$


